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Engineering and Design
DESIGN AND CONSTRUCTION MANAGEMENT PRACTICES
FOR CONCRETE PAVEMENTS

1. Purpose. Thisengineer technical letter (ETL) provides guidance for managing the design and
construction of concrete pavements, including airfield pavements, roads, streets, parking areas,
vehicle and tank hardstands, tank trails and similar transportation surfaces

2. Applicability. ThisETL appliesto al HQUSACE e ements and USACE commands having
military construction and design responsibility.

3. References. See Appendix A.
4. Distribution. Approved for public release; distribution is unlimited.

5. Background. The referenced and other USACE criteria documents provide the technical
information required for design and construction of concrete pavements. Proper design and
construction management practices are essential for high quality pavements, but are discussed in
detail only in portions of the referenced documents. Due to declining numbers of personnel
trained and experienced in concrete paving design and construction practices, additional guidance
IS necessary to assist those involved in managing those activities. In addition, using activities are
citing recent experience with some less than expected performance from concrete pavements.
Using activities are calling on al, including the Corps, to improve concrete pavement
performance.

6. Action. Pending publication of permanent guidance, the enclosed information is to be used to
assist the HQUSACE, major subordinate commands, district offices, and FOA in the management
of design and construction of concrete pavements.
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7. Imulementation. This letter will have routine application for all future military projects as
defined in paragraph 8c, ER 111 O-345-1 Q0.

FOR THE COMMANDER:

2 Appendices

App A - References

App B - Design and Construction
Management Practices for
Concrete Pavements
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APPENDIX A: REFERENCES
1. TM 5-822-5 (AFM 88-7, Chap. 1), "Pavement Design for Roads, Streets, Walks, and Open
Storage Areas.”
2. TM 5-822-7 (AFM 88-6, Chap. 8), "Standard Practice for Concrete Pavements.”

3. TM 5-825-1 (AFIMAN 32-8008, Val. 1), "General Provisions for Airfield/Heliport Pavement
Design.”

4. TM 5-825-3 (AFM 88-6, Chap. 3), "Rigid Pavements for Airfields."

5. EM 1110-2-2000, “ Standard Practice for Concrete.”

6. ER 1110-1-12, “Quality Management.”

7. ER 1110-1-261, “Quality Assurance of Laboratory Testing Procedures.”
8. ER 1110-1-1300, "Cost Engineering Policy and General Requirements."”
9. ER 1110-3-107, "Design of Military Airfield Pavements.”

10. ER 1110-3-1300, "Military Programs Cost Engineering."

11. ER 1110-34-1, "Transportation Systems -Mandatory Center of Expertise.”
12. ER 1110-345-100, "Design Policy for Military Construction."

13. ER 1110-345-700, “Design Analyses, Drawings, and Specifications.”
14. ER 1180-1-6, "Construction Quality Management."

15. ETL 1110-3-380, "Standard Distribution of Military Airfield Pavement Design and
Evaluation Information.”

16. ETL 1110-3-394, "Aircraft Characteristics for Airfield-Heliport Design and Evaluation.”
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17. AFR 86-5, "Planning Criteriaand Waivers for Airfield Support Facilities' (to be superceded
by AFIMAN 32-1013).

18. CEGS-02753, "Concrete Pavements for Airfields and Other Heavy-Duty Pavements."
19. CEGS-02754, "Concrete Pavements for Small Projects.”

20. DG 1110-3-204 (AFP 88-7), “Design Guide for Army and Air Force Airfields, Pavements,
Railroads, Storm Drainage and Earthwork.”

21. Technical Memorandum 6-370, "Test Data - Concrete Aggregates and Stone Riprap in
Continental United States and Alaska."

22. MEMORANDUM, CEMP-ET, 12 Apr 1996, SUBJECT: Military Construction Design
Review Policy for Airfield, Railroad and Roadway Projects.”

23. MEMORANDUM, CEMP-ET, 12 Jun 1997, SUBJECT: Military Construction Design
Review Policy for Airfield, Railroad and Roadway Projects.”

24. "Transportation News," periodically published by the Transportation Systems Mandatory
Center of Expertise.
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APPENDIX B:

DESIGN AND CONSTRUCTION MANAGEMENT PRACTICES
FOR CONCRETE PAVEMENTS

B-1. Introduction.

a. Content. This document discusses recommended practices for design and construction
management for concrete pavements, including design staffing, design studies, preparation of
plans, specifications and Engineering Considerations and Instructions for Field Personnel
(ECIFP), design review, preconstruction preparation, construction staffing and responsibilities,
pavement completion documentation, and Transportation Systems Mandatory Center of Expertise
(TSMCX) services. A sample specification requirements for listed aggregate sources, a sample
ECIFP, a sample preconstruction pavement workshop agenda, and alist of post-construction
pavement materials completion data are included in the annexes.

b. Scope. Concrete pavements include airfield runways, taxiways, aprons and related
pavements, roads, streets, parking areas, vehicle and tank hardstands, tank trails and similar
transportation surfaces. The design and construction management practices described in this
document are intended for application to new or replacement pavements that can be classified as
medium to large (over 2000 m® or 2500 yd®), or critical projects. Portions of this document can
be applied to O& M projects, hangar floors, and smaller new or replacement pavement projects.
Maintenance and repair of pavements are not covered in this document.

c. TSVCX Services. ER 1110-34-1, "Transportation Systems Mandatory Center of
Expertise," describes the authority, policy and responsibilities of the TSMCX. This document
also presents information on mandatory design reviews, criteria waiver policy and procedures,
criteria development, and TSMCX services for design and construction assistance. The 12 Apr
1996 and 12 Jun 1997 CEMP-ET Memoranda, Subject: Military Construction Design Review
Policy for Airfield, Railroad and Roadway Projects,” establish HQUSACE policy for design
review by the TSMCX. The "Transportation News' is a periodic publication of the TSMCX to
provide information on transportation technology issues. The TSMCX maintains Indefinite
Delivery Type (IDT) Contracts for airfield and roadway pavement design, construction
management and other related services, that are available for use by Districts. Each FOA
responsible for military design and construction should have a POC designated for coordination
with the TSMCX. Questions concerning TSMCX services should be directed to:

USArmy Corpsof Engineers  Phone: 402-221-7260

Transportation Systems Center  Fax:  402-221-7261
215 North 17th Street
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Homepage: http://www.mrd.usace.army.mil/tsmex/tsmex.html
Omaha, NE 68102-4978

B-2. Design and Design Documents.

a. General. ER 1110-345-100, "Design Policy for Military Construction,” establishes
policies, responsibilities and procedures for the design of military facilities, including concrete
pavements. ER 1110-1-12, “Quality Management,” provides general policy for quality of design
services, and describes design documents. TM 5-822-7, “ Standard Practice For Concrete
Pavements,” provides information on the materials and construction procedures for concrete
pavements. ER 1110-3-107, "Design of Military Airfield Pavements," sets forth policy
concerning design of military airfield pavements with respect to operational or other design
information. Corps participation in preparation and review with the using activity of the
Department of Defense (DD) Form 1391, "Military Construction Project Data,” is a key element
in successful pavement design and construction. The TSMCX should be contacted for DD Form
1391 development when possible, and should be kept current with DD Form 1391 and relevant
design issues as they arise during the project life. The design process for concrete pavementsis
similar to conventional military projects, with afew exceptions. Following selection of a designer,
early studies for design include geotechnical investigations and a geotechnical or foundation
report, materials studies and a materials report, leading to a design analysisreport. Thisis
followed by preparation of plans and specifications, an Engineering Considerations and
Instructions for Field Personnel (ECIFP), a cost estimate, and design reviews. Full coordination
and intensive involvement with the using activity throughout the design processis a critical
element for successful pavement projects. Site visits by the designers at the beginning and during
design are essentid for al projects. A sitevisit by the designers is mandatory for al concrete
pavements. Construction personnel should attend these site visits when feasible. Design Quality
Control plans are required for al military projects, including pavements.

b. Pavement design training for designers. Training courses, seminars or workshops relating
to concrete pavement design, evaluation and/or construction are available from avariety of
sources. PROSPECT courses, "Pavement and Drainage Design and Construction,” and
“Advanced Concepts in Pavement Design and Evauation,” are conducted by CEWES and
managed by the Huntsville Engineering and Support Center. The TSMCX provides Pavement-
Trangportation Computer Assisted Structural Engineering (PCASE) regional seminars, and
airfield design and layout workshops for specific projects, when requested.

c. Design agents. Designers of concrete paving projects may be in-house or Architect-
Engineer (A-E) firms. Design firms specializing in pavement design can provide competent
design of military concrete pavements. Most A-E firms that do not specialize in pavements are
unfamiliar with pavement concerns and criteria, and may require some time to become proficient
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in pavement requirements. The TSMCX generally maintains one or more IDT contracts with A-
E firm(s) experienced in design of pavements. These IDT contracts are available for use by
Corps Districts. Knowledgeable, experienced design staff, whether in-house or A-E, are critica
for successful concrete pavement projects. Typical concrete pavement design teams consist of
(severa roles may be combined in one person):

Pavement layout engineer
Geotechnical engineer
Materias engineer
Mechanical/electrical engineer

d. Geotechnical report. Geotechnical reports are prepared on most military projects as a
record of foundation investigations and foundation design for that project. TM 5-822-5,
"Pavement Design for Roads, Streets, Walks, and Open Storage Areas,” discusses preliminary
investigations for these types of pavements. TM 5-825-3, "Rigid Pavements for Airfields," covers
preliminary investigation, subgrade considerations, base courses, soil stabilization or modification,
and evauation of foundation support. The results of these and related investigations should be
presented in the geotechnical report. TM 5-825-1, “General provisions for Airfield/Heliport
Pavement Design,” presents geotechnical information that must be included in the design analysis
for these types of pavements.

e. Materialsstudies. Early in the design period, concrete materials studies are required to
determine the availability of aggregates and alied materiass, the quality and durability of the
aggregates and other materials, and the properties of these materialsin concrete. TM 5-822-7,
"Standard Practice for Concrete Pavements," describes concrete materials for pavements, as well
as requirements for "approval of aggregates.” TM 5-825-1, “Genera Provisions for
Airfield/Heliport Pavement Design,” describes materials information that is presented in the
design analysis. Information from these studies is generally presented in an office report.
Conclusions and recommendations from these studies include the design material properties for
the concrete pavement, and provide the basis for specification preparation for the concrete
pavement. Description of typical contents of the office report follow.

(1) Project description and concrete pavement requirements. This includes a summary
description of the pavement to be constructed, including site requirements, dimensions, quantities
of concrete and materials, and special logistical problems.

(2) Environmental conditions. This section contains information on climatic and other
environmental conditions at the site which may affect the concrete, including rainfall, hot weather
conditions, cold weather conditions, deicer applications, snow plow usage, sulfate attack, and
possible jet blast conditions.
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(3) Aggregate sources. All potential sources of aggregate for concrete are described in this
section, including possible Government-owned sources, commercial sources, and undevel oped
sources. Aggregate sources typicaly may include alluvial deposits, wash deposits, glacia
deposits, and rock quarries. Aggregate source names generally refer to a particular reach of
aluvial deposit, wash or glacia deposit, or to a particular quarry. There may be several aggregate
producers in a particular aggregate source. Aggregate information can be obtained from a variety
of sources, including Technical Memorandum 6-370, “ Test Data - Concrete Aggregates and
Stone Riprap in Continental United States and Alaska," state transportation department resources,
USGS reports or maps, state geologist reports or maps, county or state planning agencies, local
test laboratories, and individual aggregate producers. Information provided concerning each
source might include estimated volume of aggregate available, maximum aggregate size,
percentage of sand in the source, general mineralogy of the source, production capacities,
percentage crushed particles, sizes of aggregate produced, and costs for various aggregate sizes.
Field inspections of the source by a materials engineer or geologist provides vauable preliminary
information on the probable suitability of the aggregate. In particular, early identification of
deleterious materials in the aggregate can be made during afield inspection. EM 1110-2-2000,
"Standard Practice for Concrete," provides useful information and guidance on general aggregate
quality and durability, including discussion on the forms of alkali-aggregate reactivity, and smilar
aggregate problems. Deleterious materials in aggregates used for airfield pavements can create
significant Foreign Object Damage (FOD) to aircraft. Detailed knowledge of the potential for
FOD from al aggregates considered for use is an essential feature of materials studies for airfield
pavements. TM 5-822-7, "Standard Practice for Concrete Pavements,” provides information on
materials, and specifically on deleterious materiasin aggregates. CEGS 02753, “Concrete
Pavements for Airfields and Other Heavy-Duty Pavements,” provides additional information on
deleterious materials.

(4) Cementitious material sources. Likely sources of cement and pozzolan are described in
this portion of the materials report. Information provided on available cement sources includes
types of cement available at the plants, availability of low alkali cement, haul distance, and
delivered cost. Information on available pozzolans includes types available, which generally will
be atype F or C flyash, production capacity, typical loss on ignition (LOI, a measure of carbon
content), haul distance, and delivered cost.

(5 Water, admixtures and other materials. Available sources of on-site water for
construction are described here, including approximate quantity, reliability, and suitability for use
in concrete. Use of commercial admixturesis discussed, particularly air entraining and water
reducing admixtures. Unusual admixtures or other materials may be considered or required for
some projects, such as fast track airfield pavements where existing airfields may be shut down
only for very short time periods.
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(6) Ready mix concrete sources. For smaller jobs, the use of readymix concrete may be
considered, to avoid mobilization of relatively expensive central mix plants typically used on
medium to large size projects. When applicable, this section provides information on the sources
and distances from local readymix plants to the project.

(7) Aggregate test results. Small bagged samples of potential aggregate should be taken
during field inspections, for preliminary petrographic examination. If preliminary examinations
and information indicate an aggregate source should be considered for use, then bulk samples are
obtained and transported to the test laboratory. The results of aggregate physical quality,
chemical, petrographic and deleterious materia testing are evaluated together to determine the
suitability of each aggregate for the purpose and environmental conditions the concrete will be
subjected to. EM 1110-2-2000, "Standard Practice for Concrete," provides guidance on
aggregate testing. TM 5-822-7, “ Standard Practice for Concrete Pavements,” provides additional
guidance on aggregate testing, including guidance for deleterious materiastesting. The results
from concrete aggregate testing should be recorded in Technical Memorandum 6-370, “ Test Data
- Concrete Aggregates and Stone Riprap in Continental United States and Alaska.

(8) Mixture proportioning test results. Sufficient time is seldom available to complete
aggregate testing prior to the initiation of mixture proportioning studies. Both aggregate testing
and mixture proportioning studies, conducted by the Government and directed by the materials
engineer, are generally pursued concurrently during the design stage. Mixture proportioning
studies are essential for concrete pavements to determine the potential concrete properties for
design, to evaluate the cost efficiency and suitability of each aggregate source, to establish which
aggregates can be used (and possibly listed in the specifications), and to assist in the development
of cost estimates for the project. Poor aggregate quality may limit the strength of the concrete to
moderate or even low values. Mixture proportioning studies are also used to examine the range
of strength obtainable with a particular aggregate. Typically three water-cement ratios are
selected for mixture proportioning that will bracket the water-cement ratio expected to provide
the strength level desired. These water-cement ratios should be widely spaced so that afull range
of strength performance is provided. The same water-cement ratios should be used for al the
aggregates investigated to allow for direct comparison of the strength performance of the
aggregates. The "efficiency” of each aggregate source can be evauated by comparing similar
mixes using the different aggregates. This can be done by comparing the “cement efficiency” of
each mixture, that is, the strength divided by the cementitious material content of the mixture.

(9 Servicerecord studies. Study of the performance of aggregates in existing concrete
pavements in the region of the project must be conducted to provide information on the long-term
durability and performance of those aggregates. These pavements could include older pavements
at the installation, local state highways, county or city roads, or pavements at local airports.
Records of aggregates and other materials used in these older pavements are generally difficult to
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locate, although many state transportation departments do keep these records. Sometimes the
aggregate source can be reliably determined by simple observation of the aggregate in the
pavement. Service record studies can provide information on popouts, weatherouts, D-cracking,
and other deleterious material-related problems, abrasion resistance, shrinkage, skid-resistance
and other aggregate-related performance. Typical data collected during service record studies
includes:

Pavement information:
Pavement designation
Installation location
Date constructed
Contractor and contract number
Source of fine aggregate
Source of coarse aggregate
Source of cementitious materials
Nomina maximum size of aggregate
Mixture proportions
Strength information
Joint spacing
Thickness
Traffic type and frequency
Latest condition rating, if applicable

Pavement condition:
Cracking
Crazing
Spdlling
Popouts
Weatherouts
Soundness
Abrasion
Surface texture
Overal condition

(10) Conclusions and recommendations. The conclusions and recommendations in the
materias report are used to prepare the specifications. This section typically includes
recommendations on whether to list aggregate sources in the specifications (see Annex 1), what
sources should be listed, what cementitious materials to alow, source(s) of water, alowable
admixtures, air content, maximum aggregate size, any unusual requirements for aggregates or
aggregate del eterious materials, what strength and age to specify, and the like.
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f. Design analysis. The design analysis of the concrete pavement should be described in an
official document, including requirements from the geotechnical report and the materials office
report. ER 1110-345-100, "Design Policy for Military Construction,” and specifically ER 1110-
345-700, "Design Analyses, Drawings and Specifications' addresses policy for design analyses for
military projects, including transmittal of the final design analysis to the using activity upon
completion of the project. EI 02C013, “Planning and Design of Airfields and Heliports," (draft)
provides general provisions, criteriaand policy for airfields and heliports. ETL 1110-3-394,
"Aircraft Characteristics for Airfield-Heliport Design and Evaluation,” provides information on
aircraft characteristics for layout, design, or evaluation of airfield and heliport pavement systems.
ETL 1110-3-380, "Standard Distribution of Military Airfield Pavement Design and Evaluation
Information," provides guidance for the distribution of airfield and heliport pavement design
anayses.

(1) The most current design criteriais listed on the USACE internet homepage, and is
available through routine channels. Criteriais aso available from the Construction Criteria Base
(CCB) maintained by Nationa Institute of Building Sciences (NIBS), and from TECHINFO,
maintained by the Huntsville Engineering and Support Center. Any special requirements for a
pavement project should be coordinated with the using activity and MAJCOM, and with the
TSMCX.

(2) The TSMCX should be fully involved during al stages of design, from development of the
DD Form 1391, through initia project concept design, to final design development and design
reviews. The TSMCX should be contacted during design for any interim design criteria changes
that may be in memorandum or ETL form, and not yet a part of more formal criteria. Funding for
TSMCX reviews must be included in the project funds.

g. Drawings. ER 1110-345-100, "Design Policy for Military Construction,” and specifically
ER 1110-345-700, "Design Anayses, Drawings and Specifications' addresses policy for design
drawings. TM 5-825-1, "Genera Provisions for Airfield/Heliport Pavement Design,” provides an
outline of design drawings. DG 1110-3-204 (AFP 88-7), “Design Guide for Army and Air Force
Airfields, Pavements, Railroads, Storm Drainage and Earthwork,” contains typical details and
some example layouts that may be used for concrete pavement designs. Typical design drawings
for concrete pavements include the following:

Plan view of project (including contractor work area and concrete plant areq)
Pavement borrow areas

Pavement layout

Pavement removal plan

Pavement removal details

Pavement elevations and sections
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Pavement profiles

Pavement elevations at al joint intersections
Pavement joint plan

Pavement cross sections

Pavement joint details

Pavement joint sealant details

Joint intersection elevations should be developed and shown on the drawings to insure adequate
drainage is provided, and that correct elevations are available to the contractor. Detailed
pavement joint plans should be provided in the drawings. Joint plans should not be | eft to
contractors to determinein the field. Use of typica sections has been determined to be an
inadequate means of showing pavement design sections. Multiple sections should be shown on
the drawings wherever there is a change or transition from one pavement section to another.
Designers should coordinate with the using activity and the TSMCX regarding special
requirements for each project.

h. Specifications. ER 1110-345-100, "Design Policy for Military Construction,” and
specifically ER 1110-345-700, "Design Analyses, Drawings and Specifications,” address policy
for design specifications, including policy for deviations from guide specifications. Guide
specifications are listed on the USACE Internet homepage, and are available from the CCB and
from TECHINFO. CEGS-02753, "Concrete Pavements for Airfields and Other Heavy-Duty
Pavements," and CEGS-02754, "Concrete Pavements for Small projects,” are used for all
concrete pavements. Although guide specifications for concrete pavements are written to address
amost all possible features expected to be a part of a project, including notes to guide
specification preparation, the project specifications must be carefully examined by experienced
engineersto insure that all features are covered, that non-applicable items are deleted, and that
specification provisions are appropriate for the specific project. I1n addition to general information
useful for specification preparation, TM 5-822-7, " Standard Practice for Concrete Pavement,”
contains provisions for use of "listed sources' of aggregate. Annex 1 contains sample wording for
"listed aggregate sources' that can be included in the specification special provisions or general
requirements. Aggregate sources are not listed on all concrete pavement projects, and are seldom
listed on small projects. Where listed sources are not used, the aggregate quality requirements
must be carefully and completely specified. Preparation of specifications for concrete pavement,
including joint sealants, should be closely coordinated with the using activity.

i. Engineering Considerations and Instructions for Field Personnel (ECIFP). Following
completion of design (plans and specifications), an ECIFP should be prepared by the designer and
the materialsengineer. ER 1110-1-12, “Quality Management,” provides alist of design
documents, including the ECIFP. The ECIFP is used to convey to the field office specia design
concepts, assumptions, concerns and instructions required for construction. The document
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establishes a basis for communication and coordination between the designers and construction
personnel. The document should discuss the design analysis, including geotechnical issues and
concrete materials considerations, and should provide recommendations for construction
procedures for the construction office, but should not merely repeat the design analysis, other
available information or the specifications requirements. Typical ECIFP documents for concrete
pavement follow the organizationa structure of the specification, and might include the following:

Submittals, particularly concerning equipment and materials
Concrete strength and mix proportions
Concrete lump

Concrete mixing plant and concrete production
Pavers and paving

Finishing

Curing

Pavement thickness and surface tolerances
Pavement repair and replacement

Joints and sealing

Quality control

Quality assurance

Project staffing

Engineering support to construction

Site vidits by the designer(s)

An example ECIFP isincluded in Annex 2. Preparation of an ECIFP should be closely
coordinated with the using activity and the TSMCX.

J. Cost estimates. ER 1110-345-100, "Design Policy for Military Construction,” and
specifically ER 1110-1-1300, "Cost Engineering Policy and General Requirements,” and ER
1110-3-1300, "Military Programs Cost Engineering," address policy for cost engineering and
construction cost estimates.

k. Criteriawaivers. Mogt criteriawaiversinvolve airfield pavements. El 02C013, “Planning
and Design of Airfields and Heliports," (draft) provides guidance for waivers for Army, Air Force,
Navy and Marine Corps airfields. AFR 86-5, "Planning Criteria and Waivers for Airfield Support
Facilities," provides guidance for Air Force airfield support facilities.

(1) General. Waivers are required for any design deviations from published airfield criteria

Waiver procedures have been established to ensure that Corps designs and Army airfields meet
Federal Aviation Regulations, DOD directives, Army policy and host nation requirements.
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Waivers can be requested by the owner of the airfield or in rare instances by the design District.
Examples of conditions possibly requiring criteriawaivers include the following:

Siting of all runway, runway extensions, helipads and other airfield features.

Siting of any facility, tower, fixed or mobile object which protrudes into airfield clear zones.
Aircraft operational facilities lighting and marking not meeting criteria

Air traffic control and navigational aids facilities not meeting criteria

TM 5-822-7, "Standard Practice for Concrete Pavements,” contains information concerning
options for "deleterious substances’ in concrete aggregates that may be requested by waiver.

(2) Waiver requestsinitiated by the design District. These waiver requests are sent to the
TSMCX for review and approval. Requests not approved by the TSMCX will be returned to the
district. Requests approved by the TSMCX will be forwarded to the appropriate office indicated
in EI 02C013, "Planning and Design of Airfields and Heliports." Waivers not related to airfields
will be forwarded to HQUSACE (CEMP-ET) for review and approval. The project design
anaysis shall include copies of al waivers.

(3 TSMCX assistance. The TSMCX provides technical engineering assistance to Corps
districts preparing waiver requests. Districts are encouraged to use this service.

|. Designreview. ER 1110-345-100, "Design Policy for Military Construction," provides
genera design review policy. HQUSACE policy (References) requires TSMCX review of al
airfield pavement projects, and review of al projects where the roadway pavement cost is over
$3,000,000. The TSMCX should be fully involved with design review from project inception,
including preparation of DD Form 1391. TSMCX design review responsibility should be
identified in the DD Form 1391 Specia Design Instructions (SDI) for all projects meeting the
mandatory design review requirements described above under TSMCX services. Cost of
TSMCX reviews must be included in the district project funding. Bidability, Constructability,
Operability and Environmental (BCOE) reviews, including field office review, are required and
are discussed in ER 1180-1-6, “Construction Quality Management.”

B-3. Preconstruction Preparation.
a. General. Pavement construction practices are distinctly different from military vertica

construction, and generally require different expertise in the field. Advance preparation for any
type of construction isimportant to a successful project, but can be considered even more critical
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for this type of construction. Since field construction offices do not manage this kind of project
on aregular basis, specialized training is important to provide the field staff with the specialized
knowledge required to manage a concrete pavement construction project. Preconstruction
workshops can also be an important step in providing additional knowledge and understanding of
the requirements for a specific paving project. The TSMCX can provide training and workshop
assistance and information. Quality assurance planning is discussed in ER 1180-1-6,
“Construction Quality Management.”

b. Pavement construction training for field staff. Training on concrete pavement
construction practicesis essential for field staff, but can be difficult to schedule without
significant advance notice of approaching pavement construction. A PROSPECT course on
Pavement and Drainage Design and Construction provides information for both flexible and rigid
pavements. Other organizations occasionally offer courses related to concrete pavement
construction, such as the National Highway Institute. A PROSPECT exportable course, "Quality
Verification: Concrete,” on videotape, covers genera concrete inspection and verification ,
including concrete paving.

c. Preconstruction pavement workshop. A short workshop on concrete paving conducted at
the construction office is an excellent way to provide essentia information on design, materials,
construction equipment, practices and testing to the field staff, and to gather feedback from the
field staff and the contractor on field conditions. These workshops, typically lasting about one
day, are generally conducted by TSMCX staff, with the designer and field staff. Subject matter
includes design intent, plans and specifications, the ECIFP, discussion of anticipated and proposed
construction equipment, activities and procedures, and can include the Contractor briefing Corps
staff on proposed equipment, operations, and testing. Discussion and resolution of critical issues
with the Contractor can be greatly facilitated by these workshops. A typical agendaof a
preconstruction paving workshop isincluded in Annex 3. The using activity should be invited to
these meetings.

B-4. Construction.

Excellent designs, plans and specifications aone will not provide a high quality pavement.
Without well trained and experienced construction personnel, given adequate resources, given
adequate time to consistently and continuously monitor contractor efforts, and the authority to
direct those contractor efforts, the concrete pavement product will often be less than satisfactory
to the Corps and the using activity. Some key elements for high quality pavement construction
management are discussed below. Partnering between all elements, including the contractor, the
Corps construction staff, the designers, testing laboratories, and the using activity, can contribute
significantly to construction of a high quality pavement. ER 1180-1-6, "Construction Quality
Management,” provides general guidance for establishing quality management procedures,
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including an outline for quality assurance plans, required on al military projects, including
concrete pavements.

a. Construction staffing. The most important element in producing a high quality pavement
isawell trained and experienced construction staff. Construction staffing must be carefully
thought out well in advance of the concrete pavement construction, taking into consideration the
complexity and demands of the project, experience and training levels of available personnel, the
availability of assistance from design staff, contract support, and other staffing resources. For a
moderate to large-sized concrete paving project, the following staffing is considered the minimum
adequate for during concrete placement:

(1) Fedengineer. Thefield engineer should be dedicated only to the one paving project,
especidly for medium to large projects. The field engineer directs al quality assurance activities.

(2) Quality assurance representatives (QAR). Depending on the nature and size of the
project, two to three full time QAR are required to monitor contractor concrete construction
activities and performance. Large dipform paving projects generally require at least one QAR for
the paver and one for the concrete plant, aggregate production and related activities. A single
well trained QAR may be sufficient for subsurface preparation and construction, depending on the
complexity of thework. Use of soil cement or drainage layers may require additiona quality
assurance, as well as support from the designer/materials engineer. Features other than concrete
construction may require other specialized quality assurance. Field engineer and quality assurance
services can be acquired through service contracts, but the qualifications and experience of the
individua s to provide the services should be carefully scrutinized, and these individuals should be
thoroughly trained in the specific procedures and objectives of the specific project. At least one
QAR or the field engineer must be experienced and thoroughly knowledgeable in heavy duty
pavement construction, particularly for airfield pavements. Field staff that must service multiple
projects are not generally able to adequately manage and inspect moderate to large concrete
paving projects, such as runways, taxiways and aprons, or large roads and hardstands. Additional
quality assurance services are available from TSMCX IDT contracts.

b. Surveying and smoothness measurement. A survey party chief and two person crew is
generaly required on larger projects for checking concrete elevations and alignment, and
straightedging where required. These services are normally specified as contractor
responsibilities, but may performed by the Government, using either district survey staff or by a
service contract. Where profileograph measurements are required on the completed pavement
surface, service contracts will usualy be required to provide crews experienced with this
specialized equipment. Profileograph services are generally included in the specifications as a
contractor requirement. TSMCX IDT contracts are available for quality assurance activities.
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c. Quality assurance laboratory. Government quality assurance testing can be provided by
Government personnel, but is more often provided by a service contract. Concrete field testing
technicians should al be at aminimum ACI Grade | Certified and laboratory testing technicians
should be ACI Grade | or |l Certified Laboratory Technicians. It may be useful to require a
registered engineer to sign all test reports. A laboratory inspection conducted prior to
construction by Corps laboratory personnel is mandatory (ER 1110-1-261, “Quality Assurance of
Laboratory Testing Procedures’).

d. Design/materials engineer construction assistance. On-site field assistance by the design
and/or materias engineer or the TSMCX isrecommended at critical stages in pavement
construction, particularly for medium to large or complex projects. These stages might include:

Preconstruction workshops and meetings

At start of existing pavement removal, if applicable

Base course and drainage layer construction

Inspection of concrete mixing plant and paver prior to placement
At start of concrete paving

At key stages of concrete placement

At start of joint sealing

Pavement completion

The materials engineer should be consulted at the start of mixture proportioning studies, and fina
mixture proportions should be reviewed by the materials engineer prior to approval or placement.
The design engineer/materials engineer and the TSMCX are resources available to the field office
for troubleshooting at any time during construction, for pavement workmanship assistance, and
for periodic field data review, especially concerning concrete strength data.

e. Inspection. Routine inspection of subsurface layer construction, and continuous, full time
inspection of concrete placement is required for high quality concrete pavement construction. At
least one of the QAR or the field engineer must be experienced and trained in concrete pavement,
and should be supplemented by assistance in the field at key intervals by design/materias
engineers or the TSMCX. TSMCX IDT contracts are available for construction management and
inspection services.

B-5. Pavement Completion Documentation.
The collection and retention of specific construction data and information is essential to insure

that materials and mixtures used in construction can be evaluated for long-term durability and
performance, and to insure that less than successful practices, equipment or materials used by a
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contractor become lessons learned and become the basis for criteria changes. Severa methods or
programs, described below, can assist in the collection of construction data and information for
application to future projects and in the correction of pavement standards, practices or criteria.

a. As-built drawings and design analysis. ER 1110-345-700, "Design Anayses, Drawings
and Specifications' provides policy regarding as-built drawings furnished to the using activity. All
modifications to design joint layouts must be shown on the as-built drawings to insure accurate
information is presented for future pavement removal or replacement requirements, such as for
later installation of utilities. ER 1110-345-700, "Design Anayses, Drawings and Specifications'
requires transmittal of the final design analysis to the using activity upon completion.

b. Pavement construction completion data. Following completion of concrete pavements,
the pavement designer or materials engineer must acquire construction data from the field
construction office and must include this data in a"Pavement Construction Completion Data"
sheet. A sample of the contents of this data sheet isincluded in Annex 4. This document
summarizes construction information on the pavement, including pavement and concrete data,
aggregate physical tests, gradations and allied data, mixture proportions, and concrete strength
data. Thisisan essential document, not only for use in evaluating quality of the pavement
product, but more importantly for future pavement service record surveys. Knowing the sources
of materials and other information about pavements constructed earlier enables designers and
materials engineers to assess the long-term durability of aggregates, other materials, and material
combinations, for use on future projects. These documents should be retained permanently in the
district engineering office, and a copy should be sent to the using activity and the TSMCX.

C. Lessonslearned report. Following completion of concrete pavements, alessons learned
office report should be prepared, listing and describing successful and less than successful
construction practices, equipment or materials used by the Contractor. This report should be
retained in the district engineering and construction offices, with a copy forwarded to the
TSMCX. It isunderstandable why districts are reluctant to describe |ess than successful
pavement experiences, however, unless these experiences are passed on to USACE elements who
can make necessary changes to criteria or pavement practices, these valuable lessons will continue
to be lost, and the same less than successful practices will likely be repeated on future work.

d. Design criteria changes. ER 1110-345-100, "Design Policy for Military Construction,”
discusses ENG Form 3078, "Recommended Changes to Engineering Documents,” for changes to
drawings and specifications, and DA Form 2028, "Recommended Changes to Publications and
Blank Forms," for changesto criteria. These forms should be submitted to HQUSACE (CEMP-
ET), generally by the design or materials engineer, with a copy to the TSMCX, to describe
necessary changes in design standards, guide specifications or other documents or criteriafor
concrete pavements.
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e. Test data. Technical Memorandum 6-370, "Concrete Aggregates and Stone Riprap in
Continental United States and Alaska," provides a compilation of concrete aggregate and riprap
stone test data. The use of a specific aggregate source and aggregate test results on a paving
project should be reported on the aggregate data summary sheets. These documents must be
filled out by the district annually for transmittal to WES, using information provided by the
materials engineer, or may be filled out by the design or materials engineer.
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Annex 1. Sample Specification Requirementsfor Listed Aggregate Sources

B1-1. Sample Specification for Listed Aggregate Sour ces

The following language can be included in the specification specia provisions or general
requirements if listed aggregate sources are desired for a concrete paving project.

"AGGREGATE SOURCES.
(A) Concrete aggregates may be produced from the listed sources listed below:
(1) Sources of fine aggregate:

(8 xxxxxx River, between xxxxx city and xxxxxx city, South of Highway xx and West of
Highway xx, T20S R19E, Sections 15, 16, and 17 (list owner or operator for each).

(b) xxxxxxxxxxx quarry, Southeast of xxxxxx, and East of Highway xx, T22S R21E, Sections
17 and 18 (list owner or operator for each)(more specific information, such as ledge or quarry
area, may be necessary).

(B) Concrete aggregates may be furnished from any of the above listed sources or at the
option of the Contractor may be furnished from any other source designated by the Contractor
and approved by the Contracting Officer, subject to the conditions hereinafter stated.

(C) After the award of the contract, the Contractor shall designate in writing, only one source
or one combination of sources from which he proposes to furnish aggregates. If the Contractor
proposes to furnish aggregates from a source or from sources not listed above, he may designate
only asingle source or a single combination of sources for aggregates. Samples for acceptance
testing from an unlisted source shall be provided as required by Section: xxxxx of the Technical
Specifications. If a source for coarse or fine aggregate so designated by the Contractor is not
approved for use by the Contracting Officer, the Contractor may not submit for approval other
sources but shall furnish the coarse or fine aggregate, as the case may be, from alisted source
listed above at no additional cost to the Government.

(D) Listing of a concrete aggregate source is not to be construed as approval of all material
from that source. Theright is reserved to reject materials from certain localized areas, zones,
strata, or channels, when such materials are unsuitable for concrete aggregate as determined by
the Contracting Officer. Materials produced from alisted source shall meet all the requirements
of Section: xxxxx of the technical sections of these specifications’.
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Annex 2. Sample Engineering Considerations and Instructions for Field Personnel
(ECIFP)

B2-1. SampleECIFP

The following isa sample ECIFP. The ECIFP must be tailored specifically for the individual
project plans, specs, and field situation. Some of the considerations in this example may not be
appropriate for another project. The ECIFP should not repeat the specification requirements, but
should highlight only specific items needing additional discussion beyond the specification
wording or what is shown on the plans. ECIFP' s must not contain information in conflict with
the specifications.

a. General. Both Army and the Corps of Engineers consider quality to be top priority for
pavements. Thisis especially true consdering that a single defect in an airfield pavement can
cause extraordinarily expensive repairs and even complete loss of an aircraft. These specia
design considerations pertain to al work in the contract involving the concrete pavement and joint
sealing. Pertinent specification sections are XXxxx, XxxxX, and xxxxx. These design
considerations also refer to pavement joint layout and joint details shown on the drawings.

b. Pavement workshop. A short concrete pavement workshop at the project officeis
recommended early in construction to provide information on a variety of concrete pavement
construction topics, and as an opportunity to discuss in detail the plans and specifications with
designers and with the Contractor, and to discuss Contractor proposals. The workshop can be
conducted by the design office and the TSMCX, with the construction office.

c. Material and equipment submittals (para. X in xxxxx). The Government must complete
certain tests and reviews for this project prior to construction. The specifications list the
submittal and timing requirements:

(1) Materialstesting. Aggregates, cement, pozzolan, and admixtures are sent to the
XXXXXXXXXXX Lab. Shipping is at Contractor expense, testing is at Government expense. These
materials are tested to assure the materials can produce acceptable concrete, and to provide mix
proportions for the Contractor's use at their option or for a check mixture testing of the
contractor mixture proportions. Contact XXXXX XXXXX at XXXXXXX Lab (XXX) XXX-XXXX.

(2) Mixture proportioning. The selection of mix proportions for construction is the
Contractor's responsibility. Make sure the Contractor follows the specification requirements for
mix proportioning procedures, as they often forget to proportion the required number of mixtures
and run all of the tests, resulting in project delays. The concrete specimens for mixture
proportioning strength testing must be cast at the maximum permitted slump and air content.
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(3) Joint sealant and lubricant samples are sent to Waterways Experiment Station, Vicksburg,
MS. Contact CEWES for more information prior to sending.

(4) Mixing plant and paver. The Contractor should submit information on the mixing plant
and paver proposed for use as soon as possible, since this submittal often doesn't initially meet the
specification requirements. Thisisacritical submittal for it directly affects the quality of the
project. The paver requirements have been carefully prepared to avoid use of paversthat have
not performed adequately on previous similar work. Any paver submitted for use must be
carefully checked against the specification.

d. Concrete strength (para. x in xxxxx). These paragraphs spell out all of the flexura and
other strength requirements. Tests at 1 (accelerated splitting tensile test), 14, and 28 days are
required for early information. By comparing strengths at early ages with laboratory curves, the
contractor can get an indication of the strength potential at 90 days.

e. Sump (para. x in xxxxx). The slump limits in the specification are maximums, not
averages. The dump limit for dipform paving is especialy critical for acceptable pavement
construction. Concrete which has a Slump over these limits must be rejected.

f. Air entrainment. Air content isacritical parameter for frost areas. Air content below the
required limits will result in non-durable concrete. Air content above the required limits will
reduce strength.

0. Materials (para. X in XXxxXx).

(1) Aggregates must meet specia grading requirements and specia limits on deleterious
materials. Deleterious material limits are essential to avoid popouts and other durability problems
caused by weak aggregate particles. These have been a serious problem on a number of
pavements across the nation. Excessive wood chips can aso be a problem with some local
aggregates, and must be removed.

(2) Cement and Class F or C Pozzolan. Pozzolan provides many benefits in concrete, but
must be carefully evaluated to avoid occasional problems. The source of pozzolan is an important
indicator of its performance. Contact the materials engineer for more information on sources.

(3) Admixtures. Note that retarding admixtures are not permitted for dlipform paving, but are
allowed for fixed-form paving. Retarders are useful in hot weather to provide extrafinishing
time, but cause excessive edge slump in dipform placements. Any admixture used in the concrete
construction must have been the same specific admixture used in the mixture proportioning
studies.
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h. Formsand stringline (para. X in xxxxx). The stringline, used to control the surface
alignment of each lane, is crucial to a successful job. The stringline should be used by the
Contractor to check the grade prior to each lane placement. A large portion of one airfield apron
was recently removed due to inadequate thickness when these checks weren't made.

i. Batching and mixing of concrete (para. X in xxxxx). Because of the high concrete
production necessary for this project, and the low slump concrete required, an on-site central mix
concrete plant isrequired. No transit mixers may be used. The recorder data should be checked
daily to assure that the Contractor is batching materials properly. Improper batch weightsis a
common problem that has led to inadequate pavement strengths. The Contractor must perform
periodic mixer efficiency tests. Inspectors should become very familiar with the plant, how it is
operated and how each part should function. Plant calibration should be monitored closely,
particularly if load cells are used instead of visible weigh scales.

J. Placing (para. x in xxxxx). A few early cores for thickness can be used to insure that the
paver is properly consolidating the concrete by observing the cores for voids or segregation.

k. Finishing (para. X in xxxxx). A concrete pavement does not require much finishing. If the
paver isworking well finishers should hardly have to touch the pavement surface. Finishing with
cutting straightedges should be ailmost all that isrequired. Do not permit finishers to add water to
the surface!  Also do not let finishers build up edges that have Sslumped by adding mortar or
concrete. While the concrete is still plastic, a straightedge should be laid longitudinally and
transversely in the lane to assure surface smoothness of the hardened concrete will be acceptable.

[. Curing (para. x in xxxxx). Adequate concrete curing is essential for strength gain and for a
durable pavement surface. White pigmented membrane curing compound must be applied as soon
as the texturing is completed. Application rate should be checked each shift by placing 1 foot
square pieces of cardboard on the pavement surface, and removing them after the curing machine
has passed by. By weighing the cardboard before and after application, the amount put down can
be calculated. This can be checked by determining the total quantity sprayed during each shift.
Properly applied curing compound will appear as a continuous white film with no concrete
showing through.

m. Surface tests (para. X in xxxxx). For slipform construction, particular attention should be
paid to lane edges where edge Sslump can occur. Straightedge testing must be completed no later
than 36 hours after placement. For assistance with Profileograph measurement issues, contact the
design office or the TSMCX.

n. Pavement thickness tolerance (para. X in xxxxx). Pavement load capacity is heavily
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dependent on thickness. The pavement thickness must be checked within 7 days of placement by
drilling cores. When deficient areas are discovered, additional cores must be drilled to better
define the extent of the deficiency.

0. Repair and replacement (para. x in xxxxx). Completed pavement should be carefully
inspected for cracks and spalls. Any necessary repairs must be completed before acceptance.
Slabs which are irreparable, too thin, or have excessive edge slump, must be removed and
replaced.

p. Joints (para. X in Xxxxxx). Many pavement failures occur at joints, making these a critica
feature of successful concrete pavement. Jointsalow temperature and shrinkage movement in
the concrete, while providing load transfer. Joint details shown in the drawings are not trivial and
construction should follow these details precisely. Location or type of joints as shown on the
drawings must not be altered without written approval of the designer.

(1) Longitudina construction joint. Where keyways are used, dimensions of the keyway are
crucial to assure adequate load transfer across the joint, and any areas which do not match the
detail must be doweled for a minimum of one sab length. Dowels are covered below.

(2) Transverse construction joint. Thisjoint is most commonly used for the end of awork
day. Thisjoint must be doweled (keyways are not acceptable) and it must be constructed at the
location of a planned transverse joint.

(3) Longitudina contraction joint. Thisjoint is used down the middle (for example) of a
paved strip to break it into two lanes. This joint must be sawed.

(4) Transverse contraction joint. Thisjoint must be sawed for dlipformed pavements.

(5 Expansionjoint. Thisjoint islocated in new pavement at changes in pavement direction
and around fixed structures, to accomodate temperature and shrinkage movement by isolating the
pavement sections. The expansion joint material must be placed full depth for the joint to be
effective.

(6) Speciad expansionjoint. Thisjoint islocated between new and existing pavements, to
provide load transfer and accomodate temperature and shrinkage movement. Thisjoint is difficult
to construct properly, and requires extra vigilance.

(7) Joint sawing. Joint sawing timing is difficult to predict, but is critical to anticipate to

avoid widespread cracking. 4 to 24 hours after placement is generally the proper time frame,
depending on temperature and humidity. This frequently means working in the middle of the
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night. Especialy at the beginning of the job, al sawing should be closely inspected while it is
taking place to make sure sawing is done at the proper time and location. The first placement is
frequently where contractors either saw too late to avoid cracking, saw too early and cause
excessive spalling, or saw at the wrong locations. All are very obvious problems, and impossible
to adequately correct once they occur.

After initial sawing is completed, arope must be placed in the top of the joint to assure it
doesn't fill up with debris, and to provide additional curing in the critical joint area. Curing of this
areais critica to avoid joint spalling which has been occurring with increasing frequency on
recent concrete pavements.

(8) Dowels. Dowel installation and alignment is a recurring problem in concrete pavement
construction. When installing dowels in drilled holes "buttering” of dowels with epoxy (which
many contractors will propose doing) and then pushing them in the drilled hole does not provide
adequate dowel strength. Epoxy must be injected into the rear of the hole, followed by dowel
insertion by atwisting action. Dowels must be installed straight and level to perform adequately.
Misaligned dowels will "lock” the joint and not allow temperature and shrinkage movement.

g. Joint preparation for sealant (para. X in xxxxx). Premature joint sealant failure is a not
uncommon problem with concrete pavements. Joints must have proper dimensions and must be
prepared correctly to insure adequate performance. Regardless of how ajoint was originally
constructed, the slot for sealant must be sawed out. Sealant will adhere adequately only to joints
with vertical sides and clean faces. Sandblasting is required to assure al laitance, curing
compound, and debrisisremoved. All joints should be inspected and measured carefully before
sealant isinstalled. For hot poured sealants, sealant temperature when installed is critical for
proper performance, and should be monitored closely by the contractor.

r. Measurement and payment (para. X in xxxxx). This project has been designed to be bid on
aunit price basis, so it is extremely important that accurate accounting is done for proper
payment. Concrete isto be measured by the cubic yard (cubic meter) according to the dimensions
shown on the drawings. Thisis not necessarily the same as the number of cubic yards (cubic
meters) of concrete delivered to the site.

Paragraph x in xxxxx contains a reduction-in-pay clause for thickness deficiency. This clause
has been added to motivate the Contractor to produce quality work. It isnot intended to be a
crutch or an excuse for building a sub-standard pavement.

s. Contractor quality control (CQC) (para. x in xxxxx). CQC in a paving job should be more

rigorous than in other kinds of construction. The QC Lab must be an independent 1ab which has
recently been inspected by a Corps laboratory. All Government and QC staff testing concrete
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must be ACI certified as Concrete Field Testing Technicians Grade |, or Concrete L aboratory
Testing Technicians Grade | or Il..

(1) Concrete strength. Strength data should always be immediately reviewed and can be
analysed at the construction office, or can be sent to the design office for analysis and rapid
feedback to the construction office.

(2) Aggregatetests. Deleterious materials are particles of aggregate which even at relatively
low percentages can have an adverse effect on the strength and durability of the pavement. These
tests are essential. Only the specific deleterious material test(s) that pertain to the aggregate(s)
being used need to be tested at the frequency specified. Deleterious material testing frequency
must be closely followed, and may be reduced as specified after initial test results are consistently
within required limits. QC and QA testing laboratories should be briefed on the importance and
specific tests required for deleterious materials compliance.

(3 Slump and air content. Slump and air content (particularly in frost regions) must be
checked at the stipulated intervals, but also any time a concrete batch looks suspect.

(4) Testresult actions. All of the QC test results must be recorded on control charts which
must be turned in to the Government each day. When any individual tests indicate materials or
work exceed specification limits, specific action is required, including doubling the testing
frequency or stopping work.

t. Mandatory government quality assurance. If government manpower is short, a separate
commercia lab should be contracted for QA testing, using ACI certified Field Testing Technicians
Grade | or Certified Laboratory Technicians Grade | or Il. At the beginning of the job, QA
testing frequency should nearly match that of QC testing. After initial QA testing demonstrates
the adequacy of the QC program, QA testing can be scaled back to a rate meeting ER 1180-1-6,
“Construction Quality Management.” Preparatory inspections just prior to each concrete
pavement placement should be well documented for use if later problems develop.

u. Project staffing. Proper inspection of a paving job of this magnitude requires at least two
(three is better) experienced full-time Quality Assurance Representatives (QAR). One to monitor
production at the plant and one to monitor placement at the paver. These QAR should be assisted
by adequate office staff to process paperwork. A high priority should be put on keeping the
project adequately staffed.

v. Digtrict field support. The design office has a keen interest in concrete pavement

construction support. Personnel experienced in concrete paving are available to answer field
guestions and to assist in the field inspection, to conduct a pre-construction paving workshop for
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field personnel, and are available to participate in a preconstruction meeting with the Contractor.
The services of an experienced geotechnical/pavement engineer is recommended to assist you
during the concrete pavement construction as required. The TSMCX is available to provide
paving workshops, to respond to construction inquiries, and to locate additional resources for
construction assistance. The resident office is encouraged to contact the design office at (xxx)
xxx-xxxx and the TSMCX before paving begins and as it progresses.

w. Post-construction data transmittal. The construction office should send a copy of al QA
and QC tests results to the design office soon after testing is completed. This datais essential for
use on subsequent projects. Datatransmittal during construction is also encouraged in order to
provide current statistical analysis of field data, particularly strength, according to ACI 214. This
kind of analysis can be a significant contribution to the construction process by providing
immediate feedback not only on strength performance, but aso the quality of testing performed.
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Annex 3: Sample Preconstruction Pavement Wor kshop Agenda

B3-1. Preconstruction Pavement Workshop Agenda
a. Introduction of all attendees, including contractor staff
b. Introduction to project, purpose, and layout
c. Design considerations
(1) Foundation investigations and geotechnical report
(2) Materidsinvestigations and materials report
(3) Pavement design and layout
(4) Pavement joint design
(5) Concrete mixture, strength, and durability
d. Construction
(1) Equipment (including concrete mixing plant and paver)
(2) Paving procedures
(3) Joints
(4) Dowelsand tie bars
(5) Joint sealing
(6) Pavement removal
(7) Base course and drainage layers
(8) Smoothness and profileograph measurements
e. Quality control and quality assurance
f. Plans, specifications and ECIFP review
g. Construction staffing and engineering support
h. Post-construction data collection and reporting

i. Contractor presentation

(1) Plansand specifications
(2) Proposed equipment
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(3) Proposed construction procedures
(4) Proposed QC procedures

J. Corps discussion of contractor proposals

k. Wrap up and record of workshop
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Annex 4. Pavement Construction Completion Data

B4-1. Pavement Construction Completion Data

Typical datarecorded at the completion of concrete pavement construction includes the
following:

a. General Information.

Project name

Specification number

Contractor

Source of cement

Source of pozzolan

Source of sand

Source of coarse aggregate

Admixtures

Volume of concrete

Starting date

Completion date
Description of workmanship and pavement quality obtained
Pertinent photographs of equipment used and pavement features can be useful

b. Agregate physical tests.

Aggregate gradings

Specific gravities

Absorptions

Mortar strengths

Decantation

Organic impurities

LA abrasion loss @ 500 cycles
Magnesium sulfate soundness
Quick chemical Sc and Rc
Mortar bar expansion

Rapid freezing and thawing in concrete
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c. Petrographic results and deleterious materials tests.

Petrography on sand and coarse aggregates (from design studies)
Deleterious materials testing:
Clay lumps & friable particles
Shale
Finer than no. 200
Clay ironstone
Lightweight particles
Chert & cherty stone
Shaley/argillaceous limestone
Other soft particles
Total (except no. 200)

d. Mix proportions (one cubic yard or cubic meter batch).

Mix number

Water-cement and water-cementitious ratio
Sump

Air content (%)

Cement weight

Pozzolan weight

Fine aggregate weight

Coarse aggregate weight

Water weight

Admixtures

e. Flexural or compressive strengths.

Ages (days)

Average strength

Number of samples per age
Number of samples per test
Average slump

Average air content

f. Miscellaneous remarks.
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